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DIGEST OF DIFFERENCES BETWEEN 
ADMINISTRATIVE LAW JUDGE PATRICIA B. MILES’ PROPOSED 

DECISION AND THE ALTERNATE PROPOSED DECISION 
OF PRESIDENT MICHAEL PICKER 

 
Pursuant to Public Utilities Code Section 311(e), this is the digest of the 
substantive differences between the proposed decision of Administrative Law 
Judge (ALJ) Patricia B. Miles (mailed on 2/23/2018) and the proposed alternate 
decision of President Michael Picker (mailed on 5/30/2018). 
 
The alternate proposed decision (PD) of President Picker differs from the ALJ PD 
in that it approves the 19 purchase and sale agreement contracts within Southern 
California Edison Company’s (SCE) Second Preferred Resources Pilot Request for 
Offers.  The ALJ PD denies the 19 purchase and sale agreement contracts within 
SCE’s Second Preferred Resources Pilot Request for Offers. 
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DECISION APPROVING THE RESULTS OF SOUTHERN CALIFORNIA 
EDISON COMPANY’S SECOND PREFERRED RESOURCES PILOT 

PROCUREMENT 
 

Summary 

This decision approves the results of Southern California Edison 

Company’s (SCE’s) Second Preferred Resources Pilot Request for Offers, and 

authorizes SCE to recover in rates payments made pursuant to nineteen purchase 

and sale agreement contracts for a total of 125 megawatts of preferred resources 

which will interconnect to the lower voltage level substations and circuits, 

electrically in-line with either the Johanna A-Bank substation or the Santiago 

A-Bank substation (J-S Region).  

This proceeding is closed. 

1. Factual and Procedural Background 

On November 4, 2016, Southern California Edison Company (SCE) filed its 

Application of Southern California Edison Company for Approval of the Results of its 

Second Preferred Resources Pilot Request for Offers (Application), in which SCE 

requested that the Commission approve the results of its second Preferred 

Resources Pilot (PRP) Request for Offers (RFO) and approve 19 Purchase and 

Sale Agreement contracts (PSAs) for 125 megawatts (MWs) of preferred 

resources.1  SCE launched its second PRP RFO on September 24, 2015 as a 

standalone procurement mechanism to solicit offers specifically for preferred 

resources delivered through the J-S Region to come online between October 2017 

                                              
1  In its Application at 2, SCE describes the “preferred resources” as energy efficiency, demand 
response, renewable distributed generation and energy storage.  SCE procured 60 MW of 
in-front-of-meter (IFOM) energy storage (ES), 55 MW of Demand Response (DR) supported by 
ES and load reduction, and 10 MW of behind the meter solar paired with ES (Hybrid).  
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and January 2020.2  With its Application, SCE served Public and Confidential 

Versions of Testimony in Support of its Application.3  

SCE has not previously sought Commission approval for the PRP, and did 

not do so here.  The scope of its Application is limited to requesting Commission 

authorization to recover in rates its payments made pursuant to these nineteen 

PPAs. 

The Office of Ratepayer Advocates (ORA) filed a protest on December 28, 

2016 (Protest).  In its Protest, ORA expresses concern that SCE’s PRP is an 

internal program for which SCE has not sought Commission approval.  It also 

questions the goals and objectives of the PRP and whether it is reasonable.4  SCE 

filed a reply to ORA’s Protest on January 13, 2017.    

On January 13, 2017, the assigned Administrative Law Judge (ALJ) issued 

rulings setting a prehearing conference (PHC) on February 23, 2017, and 

requiring the parties to meet, confer and file a joint PHC statement by 

February 21, 2017 (joint PHC statement).  At the PHC, the assigned ALJ 

requested the parties to further meet and confer and to prepare and submit a 

joint brief setting forth issues that they propose to include within the scope of the 

proceeding.  The parties filed a joint brief on March 13, 2017 (Joint brief).  

The assigned Commissioner issued a scoping memorandum and ruling on 

April 21, 2017 setting forth the key issues below as within scope of this 

proceeding: 
                                              
2 See SCE-01 at 23.   

3  Exhibit SCE-01 contains public version of the “Testimony of SCE in Support of its 
Application” by Gus Flores, Caroline McAndrews, Ranbir Sekhon and Douglas Snow.  
Exhibit SCE-01C is the confidential version of the testimony.   

4  Protest of ORA dated December 28, 2016 (Protest) at 4.  
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1.   Whether SCE’s PRP RFO 2 was conducted in a fair and 
reasonable manner? 
 

2. Are the contract terms and contract prices of each of the 
PSAs reasonable? 
 

3. Do the PSAs, collectively and individually, fulfill an 
existing procurement or local area need? 
 

4. If the PSAs do not fulfill an existing procurement need, are 
there any other reasons why the PSAs should be 
approved? 
 

5. Why and how is the PRP RFO 2 not duplicative of other 
Commission mandates, programs or procurement? 
 

6. Is approval of the PRP RFO 2 in the best interests of SCE 
customers? 
 

7. Are there safety considerations relevant to the approval of 
SCE’s PRP RFO 2?5  
 

On May 1, 2017, SCE served public and confidential versions of 

supplemental testimony.  On June 2, 2017 ORA served public and confidential 

versions of its testimony.6  On June 23, 2017 SCE served public and confidential 

versions of rebuttal testimony.  On August 16, 2017, SCE served public and 

confidential versions of Amended Testimony.  An evidentiary hearing was held 

on August 24, 2017.  On September 11, 2017, SCE filed a Motion to Seal a Portion 

                                              
5  The parties identified no adverse impacts upon the economic well-being, public health or 
safety of California residents. 

6  Exhibit ORA-01 is the public version of testimony by Christopher Myers and Christian 
Knierim.  ORA-01C is the confidential version.   
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of the Evidentiary Record.7  The parties filed concurrent opening briefs on 

September 29, 2017 and concurrent reply briefs on October 30, 2017. 

2. Motions for Entry of Testimony and to Seal 

ORA and SCE have separately filed motions for entry of testimony into the 

evidentiary record of this proceeding, pursuant to Rule 11.1 and Rule 13.8 of the 

Commission’s Rules of Practice and Procedure (Rules).  Both parties have also 

filed confidential and public versions of its testimony, and as noted above, SCE 

filed a Motion to Seal a Portion of the Evidentiary Record pursuant to 

Rule 11.5(b).  

We grant SCE’s and ORA’s motions to move existing testimony into the 

record as set forth in the ordering paragraph.  Additionally, because both parties 

have appropriately designated information in their testimony as confidential 

pursuant to the Commission’s guidance in D.06-06-066, we grant SCE’s motion to 

seal portions of the evidentiary record,8 and deem the request applicable to 

testimony deemed confidential by ORA as well, for a period of three years from 

the effective date of this decision. 

3. SCE’s Application 

In its application, SCE explains that the backdrop for its launch of the PRP 

in the J-S Region was the retirement of coastal Once-Through-Cooling (OTC) 

plants and the closure of the San Onofre Nuclear Generating Station (SONGS), 

which together represented loss of approximately 7, 000 MW of generation 
                                              
7  SCE requests confidential treatment of Exhibit SCE-01C, Exhibit SCE-01C-A, SCE-02C and 
SCE-03C.   

8  At 60, Lines 19-24  of SCE-01-C are not sealed.  The information discussed there is pertinent to 
discussion in Section 7.3.2.2 below, about the PSAs which SCE intends to utilize to support 
Demo C.   
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capacity.  SCE explains that retirement of these facilities have potential to affect 

electric grid reliability in Southern California’s Western Los Angeles Basin 

(LA Basin), which includes the J-S Region.9  SCE contends that customer 

electricity demand in the J-S Region is growing.  It states that load growth in the 

region presents an opportunity for SCE, through its PRP, to (1) demonstrate the 

ability to site locally preferred resources to offset the growing load in the J-S 

Region, driven by new commercial and residential developments and business 

expansion, (2) operationally integrate and manage distributed energy resources 

(DERs) as they potentially become more than 20% of the resources serving the J-S 

Region, and (3) enable customer choice in meeting their energy needs with 

cleaner preferred resources by providing sourcing avenues through alternative 

energy service markets.10  SCE states that, while its principal purpose for 

launching the PRP RFO is to support the PRP endeavor, an equally motivating 

objective is to procure preferred resources to support other important State-led 

endeavors that focus on the emerging modernized grid including the Electric 

Program Investment Charge (EPIC), Integrated Grid Project (IGP) and at least 

two Distribution Resources Plan (DRP) demonstration projects.  In addition to 

these primary purposes, SCE states the PRP RFO 2 procurement may also 

contribute 124.9 MW of preferred resources, sited in the effective area of the J-S 

Region, to help meet the remaining 550 MW preferred resource procurement 

requirement established in the Long Term Procurement Plan (LTPP) Track 1 and 

                                              
9  See Application at 3.   

10  Id. 
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4 decisions.  SCE currently has an obligation to procure 169.4 MW of preferred 

resources or energy storage.11   

SCE concludes that procurement of preferred resources to address 

incremental load growth for the J-S Region is reasonable and in the best interest 

of customers because it supports the State’s environmental and distributed 

energy resources goals. 

4. ORA’s Protest and Testimony 

ORA filed a Protest to the PRP and served testimony which elaborated on 

the concerns expressed in its protest.  ORA’s overarching argument in its Protest 

is that the PRP concept itself is unnecessary and unauthorized.  Apart from the 

arguments challenging the validity of the PRP concept itself, ORA’s Protest 

objects to a lack of specificity in SCE’s application.  ORA argues that although 

SCE’s application sets forth general intent that the PRP will support and advance 

a tapestry of programs, SCE offers minimal detail about how the PRP links to the 

Commission-authorized programs and policies or how the procurement 

authorization sought in the application will support the Commission’s policies 

and programs.12  

ORA decries the lack of metrics in SCE’s application, without which the 

Commission has no way to assess whether SCE’s efforts under the PRP are 

effective.13  Additionally, ORA notes that SCE does not forecast the cost that it 

                                              
11  See Application at 4.   

12  See Protest of ORA dated December 28, 2016 at 6. 

13  Id. at 9.  ORA cites the Smart Grid rulemaking proceeding Rulemaking (R.) 08-12-09, in which 
the Commission stated that “metrics offer a good way of measuring progress in the 
implementation of any policy, and allow the Commission, other parties and the public to 
 

Footnote continued on next page 
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intends to incur in order to procure the resources for which it seeks approval.14  

ORA questions whether the resources that SCE seeks to procure under the PRP 

are really necessary, and whether they can be procured within the scope of 

existing, previously approved programs. 

5. SCE’s Opening Brief and Testimony 

SCE filed an Opening Brief15 highlighting points made in its Application 

and testimony, to further elaborate why the PRP should be approved.  SCE 

argues that the PRP will provide important insight into the value of local, 

targeted DERs, which will assist SCE in determining whether locally-sited 

preferred resources will allow SCE to effectively manage or offset forecasted load 

growth in the J-S Region.16  It points out that the PRP will provide valuable data 

to third party market participants, will demonstrate how preferred resources can 

deliver just as reliably as traditional gas-fired generation, and will facilitate 

customer choice for meeting energy needs through cleaner resources by 

providing additional sourcing avenues through alternative energy service 

markets.17  SCE notes that the state of California’s desire to move toward a “low 

carbon future,” requires electric utilities to procure clean sources of 

energy/preferred resources to meet energy and reliability needs, which in turn, 

has accelerated the widespread adoption of and dependency upon DERs.  SCE 

                                                                                                                                                  
measure, compare and contrast the adherence of [the utilities] to statutes and policies created by 
the Commission.  

14  Id. at 8. 

15  See Concurrent Opening Brief (Brief) of SCE dated September 29, 2017. 

16  SCE estimates that DERs may potentially become more than 20% of the resources serving the 
J-S Region. 

17  Brief of SCE at 3, citing testimony of Caroline McAndrews, SCE-01 at 5.   

                            12 / 42



A.16-11-002  ALJ/PM6/jt2 ALTERNATE PROPOSED DECISION 
 
 

 - 9 - 

states that the PRP RFO 2 contracts will support the State’s objectives by 

reducing the need for gas fired electric generation in the J-S region during the 

hours the PSA resources are used.  SCE says that the contracts under the PRP are 

needed to support the PRP, but also EPIC IGP and DRP projects, which similarly 

focus on the emerging, modernized, distributed grid.18  SCE contends that it has 

yet to be proven that preferred resources can be deployed with customers in 

significant quantities to meet forecasted hourly incremental load demand in the 

J-S Region.  Therefore, the PRP will allow an opportunity to prove that preferred 

resources can be deployed in concentrated amounts at local distribution levels in 

urban areas in a fair and reasonable manner and on reasonable terms.  With its 

PRP, SCE seeks to validate CAISO long term transmission planning assumptions 

that DERs will be able to meet planning needs and will perform as assumed.19  

SCE disputes ORA’s characterization that the procurement that it seeks 

under the PRP PSA contracts is duplicative of its procurement under other 

Commission programs.  It says that it will not utilize any funding from other 

Commission programs, and that PRP procurement will not count toward other 

program targets.20  For instance, SCE’s supplemental testimony includes 

Table II-1 (which contrasts the procurement sought under the PRP from 

procurement under existing Commission Energy Efficiency, Demand Response, 

Distributed Generation and Self Generation Incentive Programs)21 and Table II-2 

                                              
18  Id. at 4, citing rebuttal testimony of Caroline McAndrews, SCE-03 at 1.  

19  Brief of SCE at 11-12.  Also see supplemental testimony of Caroline McAndrews, SCE-02 
at 11-13. 

20  Brief of SCE at 16.  

21  See supplemental testimony of Caroline McAndrews, SCE-02 at 3-4.   
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(which SCE uses to illustrate that, PSA contracts under the PRP will be 

“supportive of, but not duplicative of” Commission procurement targets under 

other Commission mandated procurement programs).   

SCE intends that some of the PSA contracts support demonstration 

projects (Demos) C and D under its DRP, which are within the J-S Region.22 

6. ORA’s Opening Brief 

ORA’s Opening Brief expands upon concerns raised in ORA’s Protest and 

testimony.23  These concerns can be distilled to four: (1) that the 19 PSA contracts 

are not necessary to fulfill a forecasted Local Capacity Requirements (LCR) need 

within the LA Basin or J-S Region;24 (2) that SCE has not demonstrated that it 

must procure LCR resources through the PRP independent of other existing 

procurement programs previously approved by the Commission –  i.e. the goals 

and objectives of the PRP are duplicative of existing procurement programs;25 

(3) that the PRP PSA contracts are not necessary to support SCE’s DRP 

Demonstration projects,26 and (4) that the costs under the 19 PSA contracts 

present an unreasonable burden on ratepayers.  ORA argues that these factors 

mitigate against approval of the PSAs under the PRP absent explicit and 

convincing demonstration that they warrant independent procurement outside 

of existing Commission authorized activities and programs.  It notes that the 

standard of proof places the burden on SCE to prove reasonableness in all 

                                              
22  Id. at 5-6. 

23  See ORA Brief (Public Version) dated September 29, 2017. 

24  ORA Brief at 22-25 and ORA-01 at 2-1. 

25  ORA Brief at 44-57. 

26  ORA Brief at 32-37. 
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aspects of its application, rather than on ORA to prove the unreasonableness of 

applicant’s request.27 

7. Discussion 

As a general policy matter, we applaud SCE’s initiative to support grid 

modernization and the state’s environmental goals and we encourage SCE to 

continue to think creatively about future procurement opportunities to meet 

these objectives.  Over the course of several years, and through multiple 

decisions and actions, the Commission has expressed support both specifically 

for the PRP and for the types of resources that SCE proposes to acquire through 

the PRP.  In D.14-04-004, the Commission stated that the PRP “is promising both 

as a way to meet LCR needs and as a laboratory for innovation regarding 

preferred resources.”28  At its November 10, 2016 voting meeting, the 

Commission endorsed the DER Action Plan (California’s Distributed Resources 

Action Plan: Aligning Vision and Action), which lists the PRP as an existing DER 

sourcing mechanism.29  Also, in D.18-02-018, the Commission adopted a 

Reference System Plan that included 2,000 MW of energy storage beyond 

currently mandated levels, highlighting the role that energy storage is expected 

to play in meeting the state’s GHG reduction goals at the least cost while 

maintaining reliability.30   

                                              
27  ORA Brief at 7. 

28 See D.14-03-004 at 65-66. 

29 SCE Brief at 2.  

http://www.cpuc.ca.gov/uploadedFiles/CPUC_Public_Website/Content/About_Us/Organiz
ation/Commissioners/Michael_J._Picker/DER%20Action%20Plan%20(5-3-17)%20CLEAN.pdf 

30 See D.18-02-018 Decision Setting Requirements for Load Serving Entities Filing Integrated Resource 
Plans at 79. 
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Although SCE indicates that the PSAs for which approval are sought 

under this Application will support the multi-year PRP, SCE has not previously 

sought Commission approval for the PRP itself, and does not do so here.31 

Instead, the scope of this proceeding is limited to the request for approval of the 

PSAs that were shortlisted under the second PRP RFO.  To the extent that SCE 

intends to establish ongoing PRP resource acquisitions (i.e., PRP RFO 3, PRP RFO 

4, etc.), SCE is also required to seek authorization from the Commission for the 

overall PRP program.  We agree with ORA that having multiple related 

preferred resource acquisition programs (e.g. LCR RFO, ES RFO, DRP, and 

IDER) there is the potential for duplication and inefficiencies.  Likewise, we wish 

to avoid having loopholes by which developers could forum shop their projects to 

frustrate cost controls mandated by Commission authorized programs. 

We disagree with ORA that ongoing Commission proceedings and 

programs have already addressed the objectives of the PRP.32   SCE may have 

begun addressing the goals of the PRP through preferred resource procurement 

in the J-S Region, but SCE is far from being able to demonstrate the objectives of 

the PRP because the resources in the J-S Region have not been deployed yet and 

some of those procured resources may never reach the finish line.33  SCE has less 

                                              
31  SCE-01 at 5.  In D.16-09-006, the Commission approved the first RFO under SCE’s PRP for 
two solar photovoltaic projects totaling 2.2 MW. 

32 ORA Brief at 8 and 48 “Through the 2013 LCR RFO, SCE not only achieved its preferred 
resources goals with regards to LCR in the J-S Region…” 

33 See Reporter’s Transcript of Evidentiary Hearing dated August 24, 2017 at 18, lines 3-11.  
“Those assumptions have not been proven out.  We have bought all those LCR resources.  And 
when you look at the preferred resources pilot area, one of the earlier areas where these 
resources were supposed to be deployed, we have point -- under one megawatt of those LCR 
resources deployed, we have yet to approve that they can actually operate in an integrated 
manner.” 
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than 1 MW of DERs deployed in the J-S Region.  We find merit in the goals of the 

PRP, specifically, to confirm the ability of preferred resource DERs, deployed in a 

highly localized manner, to offset load growth in the urban J-S Region.  The 

CAISO confirmed that the J-S Region is a promising location to carry out this 

important experiment. 34  The PRP will help us determine to what extent an 

integrated portfolio of preferred resources deployed at a high concentration can 

operate just as reliably as a traditional gas fired power plant and meet future 

customer needs in a clean manner.35  Can these PSA resources actually negate the 

need for existing gas-fired peakers to power up?36  The PRP, if successful, will 

help answer these important questions.  Resources procured through other 

Commission authorized programs may eventually also help answer these 

questions, but these 19 PSAs have targeted commercial operation dates by the 

end of 2019 and therefore would help expedite our understanding.37   The CPUC 

DER Action Plan provides the vision for DER policy in California, and the PRP 

puts that vision into action. 

Because the PRP is an important experiment, we will carefully monitor its 

progress to determine whether its goals are achieved.  SCE’s program should 

provide us with important information about the costs and benefits of the PRP 

                                              
34  SCE-01 at 14.  Citing CAISO, Clarification to the ISO Board-Approved 2013-2014 
Transmission Plan: Locational Effectiveness Factor Calculations in the LA Basin Area, at 1-5 
(April 23, 2014).  CAISO analysis shows that the Southwest sub-area of the Western LA Basin, 
which includes the J-S Region, to be the most effective area to site resources in the Western LA 
Basin to meet the area’s long-term local capacity needs.34 

35  See Reporter’s Transcript of Evidentiary Hearing dated August 24, 2017 at 20, lines 10-15.   

36  Id. at 19, lines 16-26.   

37  See SCE-01 at 24.  PRP RFO 2 PSAs have a forecasted commercial operation date no earlier 
than October 1, 2017, but no later than January 1, 2020. 
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concept, among other things.  SCE will file annual compliance reports on the 

status of the program.  We seek to ensure that lessons learned during the 

implementation of the PRP are quickly identified and applied to future 

programs. 

As discussed in further detail in this section, we find that SCE has met its 

burden of proof to demonstrate that it conducted the PRP RFO2 in a fair and 

reasonable manner, that the PSA contracts fulfill an existing procurement and 

local area need.  We find that SCE has demonstrated through the course of this 

proceeding that the cost of the PSAs is reasonable in light of the objectives served 

and compared to similar projects in similar locations.  The approval of the PSAs 

is justified by the magnitude of their collective expected contribution to local 

system reliability, existing Commission programs, and larger state policy goals, 

such as grid modernization, DER penetration, and greenhouse gas reductions.  

We therefore approve SCE’s Application and authorize it to recover in rates 

payments made pursuant to the PSAs. 

7.1. Evidentiary Standard and Burden of Proof 

As the applicant in a utility ratesetting proceeding, SCE bears the burden 

of proof to demonstrate that the expenses it seeks to recover through rates are 

reasonable.38  The Commission has ruled that an applicant has the burden of 

affirmatively establishing reasonableness in “all aspects” of its application.39  

Pursuant to the issues laid out in the Scoping Memo, the Commission will 

approve SCE’s application upon a showing that its conduct with respect to the 

                                              
38  See D.83-05-036. 

39  In the Matter of the Application of California Water Company (2003) D.03-09-021 at 17. 
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PRP RFO 2 was reasonable that the PSA contracts fulfill an existing procurement 

or local area need, or should be approved for other reasons, and that the PSA 

contracts are reasonably priced. 

7.2. Was SCE’s PRP RFO 2 Conducted in a Fair 
and Reasonable Manner? 

SCE states that there has been no objection to the manner in which SCE 

conducted the PRP RFO 2.40  SCE engaged and consulted with an Independent 

Evaluator (IE) throughout the PRP RFO 2 process.41  The IE concluded the RFO 

process was fairly administered.42  After reviewing the evidence as discussed 

below, we are persuaded that SCE facilitated an open, transparent bid process 

and responded reasonably to market conditions to increase participation and 

competition.   

7.3. Are the Terms and Contract Prices of 
each of the PSAs Reasonable?  

ORA did not challenge SCE’s selection of offers or PSAs.43  Both SCE and 

ORA state in testimony that the costs of the PSAs are comparable to costs of 

similar projects procured through other RFOs.44  The IE concluded the evaluation 

and selection process resulted in the selection of the best offers given SCE’s 

quantitative and qualitative analyses.45  SCE used a Least-Cost, Best Fit (LCBF) 

methodology for selecting competitive offers in the PRP RFO.  The LCBF 
                                              
40 SCE Brief at 19. 

41 See SCE-01 at 18.   

42 Id. at 29. 

43 SCE Brief at 19. 

44 See ORA-01 at 3-16 and SCE-01 at 76 

45 SCE-01 at 29.   
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methodology evaluates a number of qualitative and quantitative (expected costs 

and benefits over the contract delivery period) factors.  The least-cost criterion 

captures quantifiable benefits and costs, while the best-fit criterion addresses 

qualitative considerations.  To evaluate the quantitative value of the PRP RFO 2 

offers, SCE employed a Net Present Value (NPV) analysis, which entails 

forecasting: (1) the present value of the contract benefits; (2) the present value of 

the contract costs; and (3) the net value between (1) and (2).    

ORA asserts that SCE’s own valuation shows that all of the 19 PSAs have 

negative NPVs and shows they are not cost-effective.46   SCE argues that the PRP 

RFO 2 resources were competitively-sourced and were procured at fair cost 

competitive prices.47   Also, PRP RFO 2 offers, which are preferred resources in 

targeted and urban locations, historically have had a negative NPV, just like 

other Commission authorized programs like the SCE Solar Photovoltaic Program 

(SPVP), PRP 1, Aliso Canyon Demand Response (ACDR),  Aliso Canyon Energy 

Storage (ACES), Renewable Auction Mechanism (RAM), Biofuel RAM, Demand 

Response Auction Mechanism, Community Renewables-RAM, and Feed-in 

Tariffs including the Renewable Market Adjusting Tariff (ReMAT).48  ORA 

objects to SCE’s comparison and asserts that unlike the PRP, all of the 

procurement programs cited by SCE are either required by state law or required 

by Commission decisions and/or resolutions.49  SCE also asserts that NPV is not 

                                              
46 See ORA Reply Brief dated October 30, 2017 at 17. 

47 SCE Brief at 4. 

48 See SCE Rebuttal Testimony, SCE-03 at 4. 

49 ORA Brief at 20.  Actually, SCE’s SPVP and PRP 1 are both voluntary preferred resource 
programs proposed by SCE.  
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the sole measure of cost effectiveness, that it is a quantitative measure used for 

ranking and selection.  There are other qualitative benefits to the PSAs in this 

PRP that should be considered alongside the NPV calculation.50   

 SCE is not proposing specific rate increases at this time, but is seeking 

approval of all contracts entered into as a result of the PRP RFO 2, including cost 

recovery for those contracts in its annual Energy Resource Recovery Account 

(ERRA) Forecast proceeding.51  SCE estimates the incremental cost of the PRP 

RFO 2 procurement to be $0.20/month per average residential customer on a 

diminishing scale for 20 years which is a reasonable financial investment in 

attempting to secure a more certain future that will be increasingly dependent 

upon DERs.52  ORA argues that ratepayers should not be required to fund 

unnecessary projects for resources they do not need as these resources have 

already been accounted for in other programs and procurements.53  SCE asserts 

that ORA confuses contract execution and resource deployment and the two are 

not synonymous.  SCE argues that some executed preferred resource contracts 

may not come to fruition, so the PRP 2 contracts are a hedge for any terminated 

contracts.54    

                                              
50  See SCE-03 at 3. 

51 See Application at 8.   

52 SCE Brief at 19. 

53 ORA-01 at 1-2 – 1-4.  ORA cites that resources have already been accounted for in the 
Long-Term Procurement Plan (LTPP) Track 1 and 4 Decisions and funded through other 
programs and procurements, such as SCE’s 2013 LCR Request for Offers (RFOs), the DRP, EPIC, 
Energy Storage, and Integrated Distributed Energy Resources (IDER). 

54 SCE Opening Brief at 12. 
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7.3.1. Discussion 

D.04-12-048 instructed SCE and the other IOUs to employ the Least-Cost 

Best-Fit methodology when evaluating bids in RFOs, taking into account the 

qualitative and quantitative attributes associated with each bid.55  We find that 

SCE facilitated an open, transparent bid process, procured bids at fair cost 

competitive prices, and employed a Least-Cost Best-Fit methodology during bid 

evaluation. 

We appreciate ORA’s efforts to analyze the contract prices of the PSAs for 

reasonableness.  We agree with SCE that a positive net present value, calculated 

using SCE’s specific methodology, is not the sole appropriate measure of 

cost-effectiveness and that qualitative benefits must also be considered.  It is 

difficult to make a reasonable comparison of PRP 2 resources costs to other 

programs that ORA references because the location of PRP 2 resources are highly 

targeted to a small region (i.e., J-S Region).  The CAISO’s 2014 analysis shows 

that the Southwest sub-area of the Western LA Basin, which includes the J-S 

Region, to be the most effective area to site resources in the Western LA Basin to 

meet the area’s long-term local capacity needs.56  Preferred resources in a 

targeted and urban location with near-term online dates, will likely be more 

costly than preferred resources that can be sourced anywhere within the SCE 

service territory with later online dates.  But it is expected that through programs 

like the PRP, that we will advance the state’s greenhouse gas reduction goals and 

help lower the cost of these preferred resources in the future. 
                                              
55  D.04-12-048 at 244. 

56  SCE-01 at 14.  Citing CAISO, Clarification to the ISO Board-Approved 2013-2014 
Transmission Plan: Locational Effectiveness Factor Calculations in the LA Basin Area, at pp. 1-5 
(April 23, 2014). 
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We find that ORA’s focus on executed project contracts rather than on 

deployed projects is misplaced.  Ratepayers only pay for PSAs at the time the 

project is deployed or comes online.  Likewise, need is only satisfied at the time 

the project comes online.  Often, executed contracts are terminated for a number 

of different reasons.57  Terminated contracts are not a cost burden to ratepayers, 

nor do such contracts satisfy need.  There is uncertainty that all nineteen of the 

PSAs proposed here will come online.  SCE is only authorized to recover in rates 

payments to PSAs that are deployed and come online.  Regardless of whether the 

PSAs are counted to satisfy LCR need, DRP need, or as a hedge for need created 

by contract failures in other preferred resource programs, they will no doubt 

help support grid reliability, need for grid modernization and the state’s 

environmental goals.   

7.4. Evaluation of Need for the PSAs 

The Scoping Memo identified three key issues related to need by which the 

PSAs are evaluated:  First, do the PSAs collectively or individually, fulfill an 

existing procurement or local area need (and, if one or more PSAs are intended 

to meet an existing procurement need identified in another rule or proceeding – 

do the PSAs satisfy the specific requirements associated with the identified 

proceeding)?  Second, if the PSAs do not fulfill an existing procurement need, are 

there other reasons why the PSAs should be approved?  Third, are the objectives 

to be met by the PSAs under this PRP duplicative of other Commission 

mandates, programs or procurement?  We address each of these issues in more 

detail below. 

                                              
57 All of the executed contracts from SCE’s PRP RFO1 have been terminated.  None of them 
came online.  
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7.4.1. Do the PSAs, Collectively and Individually, 
Fulfill an Existing Procurement or Local Area 
Need? 

7.4.1.1. LCR Need and Procurement Authorization 
Under Prior Decisions 

As previously noted, the backdrop for SCE’s launch of the PRP in the J-S 

Region was the retirement of coastal OTC plants and the closure of SONGS, 

which together represented loss of significant generation capacity.  To address 

the anticipated loss of generation capacity created by the retirement of SONGS 

and OTC plants, the Commission established the Long Term Procurement Plan 

(LTPP) Track 1 and Track 4 decisions (“LCR decisions” or “Track 1 and 4 

decisions”)58 which, taken together, established procurement requirements with 

specified minimums for gas resources, preferred energy resources and energy 

storage.  In compliance with the LCR decisions, SCE conducted an LCR 

procurement solicitation (LCR RFO) and submitted signed contracts to the 

Commission for approval in Application 14-11-016.  

The Commission approved SCE’s procurement contracts for the LCR RFO 

in D.15-11-041 and found that SCE had substantially satisfied the procurement 

directives of the LCR decisions, and that SCE is relieved from any requirement to 

procure additional resources as part of the RFO but that SCE remained 

authorized to procure additional preferred resources under those decisions, or 

via other approved procurement mechanisms.59  Later, in the Commission’s 

Order Modifying D.15-11-041 and Denying Rehearing of the Decision as 

modified, the Commission modified D.15-11-041 to require SCE to procure the 

                                              
58  D.13-02-015 and D.14-03-004. 

59  See D.15-11-041, FOF 11 and 12. 
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minimum procurement amounts established in the Track 1 and Track 4 LTPP 

decisions requiring SCE to procure an additional 169.4 MW of preferred 

resources or energy storage.60 

7.4.1.2. Adequate Resources Projected Within LA 
Basin Local Capacity Area 

In its Opening Testimony, SCE specifies that the PRP RFO2 PSA contracts 

may offset 124.9 MW of SCE’s current residual 169.4 MW LCR procurement of 

preferred resources that it is required to procure under D.16-05-053.  SCE also 

notes that the CAISO would be releasing an updated analysis later in 2016 or 

early 2017 indicating whether a need remains for long-term local capacity 

resources in the Western LA Basin and that the CAISO analysis may conclude 

that the electric grid reliability issue has been resolved, or reduced, assuming 

certain mitigation activities come to fruition.61  The CAISO analysis determines 

the minimum quantity of local capacity necessary to meet the LCR criteria.   

CAISO’s most recent Local Capacity Technical Analyses62 (LCR studies), 

released on May 1, 2017, while finding that the Los Angeles Basin Local Area  

LCR need has increased by 157 MWs, mainly due to change in assumptions 

regarding the Aliso Canyon gas storage constraint, it finds no projected resource 

deficiency in 2018 and 202263.  During evidentiary hearing on August 24, 2017, 

                                              
60  See D.16-05-053.  The Commission indicated that SCE could file a petition for modification of 
the decisions if additional procurement is not necessary. 

61  SCE-01 at 3. 

62  CAISO. 2018 Local Capacity Technical Analysis:  Final Report and Study Results.  May 1, 2017; 
and, CAISO. 2022 Local Capacity Technical Analysis:  Final Report and Study Results.  May 3, 2017. 

63 The PRP RFO 2 contracts have online dates ranging from 2018-2020. 
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Caroline McAndrews, SCE’s director of the PRP, confirmed the LCR Study 

findings which indicate no deficiency in LCR need in the LA Basin.64  

ORA notes that the 2018 CAISO study finds that there is 10,735 MW of 

qualifying capacity available for use to meet 2018 LCR needs in the LA Basin, 

and that the 2018 CAISO study forecasts LCR needed for the LA Basin in 2018 to 

be 6,873 MW in case of a Category B event65 or 7,525 MW in case of a Category C 

event.66  ORA claims this results in a surplus of 3,862 MW (Category B), or 

3,210 MW (Category C) of LCR in the LA Basin for 2018.67  We agree with ORA 

that the CAISO forecast shows no deficiency of resources in the forecasted 

period, though we are not convinced by ORA’s calculation of the magnitude of 

surplus resources due to complexities associated with sub area needs within a 

CASIO local area.68   

                                              
64  See Reporter’s Transcript of Evidentiary Hearing dated August 24, 2017 at 14, lines 26-28 
through 15, line 6.  

65  Id. citing 2022 CAISO Local Capacity Technical Analysis dated May 3, 2017 (2022 CAISO 
Study) at 8 “Category B describes the system performance that is expected immediately following the 
loss of a single transmission element, such as a transmission circuit, a generator or a transformer.”  

66  Id. citing 2022 CAISO Local Capacity Technical Analysis dated May 3, 2017 (2022 CAISO 
Study) at 10 “Category C describes system performance that is expected following the loss of two or 
more system elements.”  

67  Id. at 2-3.  ORA notes that for the year 2022, the LCR studies show that there are 8,138 MW of 
qualifying capacity available for use while the Category B need forecast for 2022 in the LA Basin 
is 5,957 MW and the Category C need forecast for 2022 is 6,022 MW.  

68 Though ORA does not provide a definition of surplus, ORA testimony suggests that surplus 
(or deficiency) = Max. Qualifying Capacity (MW) - Total MW LCR Need.  For example, 
10,735 MW - 7,525 MW (for Category C) = 3,210 MW Category C surplus.  This arithmetic does 
not hold elsewhere in the same 2018 CAISO study.  For example in the Stockton Area: 605 MW 
(Max. Qualifying Capacity) - 398 (Total MW LCR Need for Category C) ≠ -321 MW (the 
specified deficiency found in the Stockton Area for Category C).  Another example in the Sierra 
Area: 2125 MW (Max. Qualifying Capacity) - 2113 (Total MW LCR Need for Category C) ≠ -287 
MW (the specified deficiency found in the Sierra Area for Category C).   
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SCE counters that meeting any LCR residual need is, at most, a potential 

and secondary benefit of the PRP RFO 2 procurement.69  SCE states it never 

predicated PRP RFO 2 procurement on LCR or even implied it procured the PRP 

RFO 2 resources to meet a LCR reliability need.  SCE claims its Opening 

Testimony was clear the PRP RFO 2 contracts were not executed to meet a LCR 

obligation, but rather to meet the PRP objectives.  SCE also notes that its Opening 

Testimony explained if any residual LCR need existed, either from recent CAISO 

analysis or if existing approved LCR contracts that did not reach the deployment 

and operational stage, then the PRP RFO 2 contracts would efficiently fill the 

gap.  SCE contends that while LCR resources are expected to support 

broader-area reliability, the PRP resources, if approved, would allow SCE to 

determine if a significantly sized, locally-sited, portfolio of DERs can manage 

incremental load growth in a manner similar to a like-sized gas-fired generation 

plant. 

We agree with SCE.  Though LCR need is one consideration that factors 

into our decision, SCE has been clear that the purpose of the PRP is to 

demonstrate the ability to site locally preferred resources to offset incremental 

load growth in the J-S Region and operationally integrate and manage 

distributed energy resources (DERs).70  The CAISO LCR Studies help us to 

determine the minimum capacity needed in each Local Capacity Area to ensure 

reliable grid operations.  The CAISO analysis relied on by ORA focuses on the 

needs and resources in the entire CAISO LA Basin, rather than examining the 

                                              
69 SCE-03, Rebuttal Testimony dated June 23, 2017 at 9. 

70 SCE-01 at 2. 
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more specific needs and resources of the J-S Region, which would have been 

more instructive.71  Also, the CAISO LCR Studies are forecasts of needs and 

resources, both of which are uncertain and based on assumptions that may or not 

come to fruition or may change.  The CAISO LCR Studies include assumptions 

regarding transmission and generation including all projects planned to be 

operational on the study year.72  The load forecast used in the CAISO LCR 

Studies is based on the California Energy Commission load forecast that includes 

energy efficiency projections.73  All of these assumptions can change, for 

example, power plants can retire unexpectedly (e.g., SONGS), generation 

development projects may fail, or customer load may increase unexpectedly.   

The CAISO LCR Studies determine the minimum quantity of local capacity 

necessary to mitigate local reliability problems, the CAISO studies do not specify 

a maximum quantity of local resources needed.  Reliability needs are not the only 

standard by which this application will be judged.  

7.4.1.3. SCE’s Authorization to Procure 169.4 MW 
of Preferred Resources under D.16-05-053 
Remains in Effect   

SCE states that in addition to the primary purposes of the PRP RFO 2 

procurement, it may also contribute 124.9 MW of preferred resources, sited in the 

effective area of the J-S Region, to help meet a portion of the 550 MW preferred 

resource procurement requirement established in the Long Term Procurement 
                                              
71  SCE-01 at 5.  The J-S Region is part of the Southwest LA Basin sub-area, which is one of the 
three substation sub-areas in the Western LA Basin.  Analysis of needs and resources within the 
CAISO West LA Basin Subarea would more precisely determine the need analysis for the J-S 
Region.   

72  2022 CAISO Study at 6. 

73  2022 CAISO Study at 1. 
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Plan (LTPP) Track 1 and 4 decisions.  It currently has a residual obligation to 

procure 169.4 MW of preferred resources.  In addition, SCE explains that it 

designed the PRP RFO 2 to solicit resources that would count toward the 

satisfaction of LCR requirements.74  Specifically, to conform to the LCR RFO 

requirements, SCE required all PRP RFO 2 resources to be preferred and 

incremental, located in the Western L.A.  Basin, online by 2021, and qualify for 

Resource Adequacy (RA) either through the interconnection process, by meeting 

minimum timing requirement (e.g., number of months, days and duration), or 

modifying RA need. 

ORA argues that because LCR is the amount of resource capacity that is 

needed within a Local Capacity Area to reliably serve the load located within the 

area,75 and the CAISO LCR studies demonstrate that SCE does not need the 

125 MWs that it seeks to procure through the 19 PSAs under this PRP, then the 

PSAs should be denied despite the 169.4 MW LCR granted under D.15-11-041 as 

modified by D.16-05-053.76  ORA argues in testimony, the Commission’s intent in 

permitting SCE to file a petition for modification if the additional procurement 

under its 2013 LCR RFO was not necessary was to grant SCE the option to 

terminate its obligation to procure additional resources.  ORA claims the 

Commission’s intent was not to require SCE to continue to procure unnecessary 

resources.77  

                                              
74 SCE 02 at 3.   

75  ORA-01, Testimony dated June 2, 2017 at 2- 2, citing 2018 CAISO Local Capacity Technical 
Analysis dated May 1, 2017 (2018 CAISO Study) at 22. 

76  ORA-01 at 2-1 through 2-4. 

77  Id. at 2-6. 
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We agree in part with ORA.  The approval of SCE’s procurement and 

associated minimum levels of preferred resource and storage procurement under 

the LCR decisions was based on a projected local capacity need.  But we also 

recognize that the magnitude of the LCR deficiency identified in CAISO analyses 

can and does change from year to year.  In addition, D.16-05-053 clearly states 

that D.15-11-041 is modified to require SCE to procure an additional 169.4 MW of 

preferred resources or energy storage; and alternatively, SCE can file a petition 

for modification of D.16-05-053 if additional procurement is not necessary.  To 

date, SCE has not filed such a petition.  As a result, we find SCE’s authorization 

to procure 169.4 MW of preferred resources under D.16-05-053 remains in effect 

and that the PRP RFO 2 procurement may also contribute 124.9 MW of preferred 

resources in the J-S Region to help meet a portion of SCE’s procurement 

authority. 

7.4.1.4. Projected Load Growth in the J-S Region 

SCE’s amended testimony describes two additional objectives for the PRP:  

(1) determining whether locally-sited preferred resources will allow SCE to 

effectively manage or offset incremental J-S Region load growth and (2) 

determining if resources can be acquired and deployed down to the circuit 

level.78  At the time of the PRP RFO 2 launch, SCE projected that there would be a 

peak load growth of 275 MW by 2022.  Since the PRP’s inception, SCE explains 

that it has annually updated the year 2022 forecasted peak load based in part on 

the previous year’s electrical demand, normalizing due to temperature, and 

expected customer projects.  Based on its own internal analysis, SCE states that 

                                              
78 SCE-01-A at 6. 
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the 2016 peak load growth forecast for the J-S Region is 238 MW, but SCE used 

the 275 MW forecast to size the PRP RFO 2.79   

ORA argues that SCE’s own internal load analysis shows that load in the 

J-S Region is declining, and notes that SCE’s most recent 2016 forecast is 29 MWs 

lower than when SCE initiated the PRP in 2013.80   ORA also argues that SCE 

already procured resources through its 2013 LCR RFO to satisfy the projected 

load growth in the J-S Region.  

Though ORA states concern that SCE’s 2016 load growth forecast is 29 

MWs lower than its 2013 forecast, ORA has not contested the credibility of SCE’s 

internal load analysis.  Accordingly, we find reasonable SCE’s 2022 forecast of 

incremental J-S Region load growth of 238 MWs to 275 MWs.81  SCE is required 

to annually update this forecast and include it in its annual PRP program 

reporting. 

7.4.2. Do the PSAs Support Procurement Through 
Other Commission Programs? 

7.4.2.1. Do the PSAs Support SCE’s DRP Demos C 
and D? 

In D.17-02-007, the Commission approved SCE’s DRP demonstration 

projects (Demos) C and D.82  In its testimony, SCE argues that some of the PSAs 

under the PRP are intended to fulfill its Demos C and D under the DRP 
                                              
79  Id. at 7-8. 

80 See ORA Brief dated September 29, 2017 at 13. 

81 SCE 01 A at 7-8. 

82  See D.17-02-007 at 3.  Demo C is intended to demonstrate DER locational benefits and 
specifically, to validate the ability of DER to achieve net benefits consistent with the Locational 
Net Benefits Analysis.  Demo D is intended to demonstrate distribution operations and high 
penetrations of DERs, which call for the utilities to integrate high penetrations of DERs into 
their distribution planning operations.  
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proceeding.83  On page 61 of SCE-01, Table VII-19 delineates the 19 PSA contracts 

under the PRP RFO.  Contracts relevant to Demo C and Demo D are set forth 

below: 

Resources Supporting Demo C and D 
(from Table VII-19) 

# Project Product Sponsor MW Demo 

1 Cedar 

Technologies 

Demand Response 
(End Use Load 
Reduction (LR) 
Energy Storage (ES) 

AMS 5 D 

7 Orange County 
ES-2 

In Front of Meter 
(IFOM) ES 

Convergent 9 D 

8 Orange County 
ES-3 

IFOM ES Convergent 6 D 

13 OC Distributed 

ES II 

Demand Response 
(LR/ES) 

NextEra 1.5 C 

19 Swell Energy 

Fund 

Demand Response 

(ES) 

Swell 5 C 

   

SCE identifies two PRP RFO 2 contracts for resources located in the J-S 

Region that would support Demo C:  1) Orange County Distributed Energy 

Storage II, a wholly owned subsidiary of NextEra (NextEra OC II project); and 2) 

Swell Energy Fund (Swell project).84  The NextEra OC II Project will deliver 

energy to sites that are electrically interconnected to Elden and Hines circuits 

which support SCE’s DRP Demo C with 1.5 MW of capacity.  The Swell Project 

will be installed behind the meters of customers that are electrically in-line with 

the Johanna and Santiago substations.  SCE testimony indicates that 2.2 MW of 

                                              
83  See testimony of Caroline McAndrews, SCE-01 at 10-12, amended testimony SCE-01-A 
at 10-12 and at 61-71.  In November 2016 when SCE served its testimony, R.14-08-013 was still 
under review.   

84  Id. at 67-69. 
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the 5 MW Swell contract were specifically dedicated to Demo C during contract 

negotations after analysis showed that they were needed.  

To support Demo D needs, SCE identifies three PRP RFO 2 contracts for 

resources, totalling 20 MW in capacity, located at Johanna A-bank system within 

the Johanna and Camden B bank substations.  Cedar Technologies/AMS will 

provide 5 MW of Behind the Meter capacity under a Demand Response Energy 

Storage Agreement in support of SCE’s DRP Demo D.85  Two Orange County 

Energy Storage projects owned by Convergent Energy and Power, Inc. will 

interconnect directly to SCE’s distribution-level electric grid at separate and 

existing 12kV circuits in the J-S Region.86   

Demo C 

ORA does not agree that resources procured through this PRP are 

necessary to fulfill objectives of Demo C.87  ORA argues that in SCE’s 2018 

General Rate Case (GRC) application (A.) 16-09-001, SCE states that it will 

procure resources needed for its Demo C through a proposed Distribution 

Deferral Pilot.88 ORA also points out that, in its Comments under the DRP 

proceeding, SCE acknowledged that it already had 77.87 MW of resources 

procured through its 2013 LCR RFO that may contribute to Demo C.89  Therefore, 

ORA contends that, “SCE does not have a need to procure for its DRP Demo C 

                                              
85  See SCE-01 at 62. 

86  Id. at 64. 

87  See ORA-01 at 2-7 through 2-12.  

88  Id. at 2-9, fn 65, citing SCE 2018 GRC Testimony, Chapter 2, Volume 03, T&D – System 
Planning Workpapers of Witness E. Takayesu.  

89  Id. at fn 66 citing SCE June 17, 2016 comments concerning D.17-02-007 in R.14-08-013.  
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because Demo C procurement is being addressed in SCE’s 2018 GRC and there 

are existing eligible LCR resources that may contribute to Demo C.”90 

SCE objects to ORA’s assertion that the PRP RFO 2 resources are not 

needed to support SCE’s DRP Demo C.  SCE argues that there are no other 

procurement sources, besides the PRP RFO 2, with delivery commitments in the 

Demo C area in the timeframe anticipated by D.17-02-007.91  SCE did not solicit 

resources for Demo C in the Distribution Defferal (DD) RFO.  In fact, SCE 

cancelled its DD RFO on March 31, 2017.  Second, none of the LCR resources 

have contractual commitments to deliver resources into the Demo C location or 

in the timeframe needed.   

We are not persuaded by ORA’s arguments regarding the Demo C PSAs.  

We agree with SCE that ORA’s claim that projects procured through the 2013 

LCR RFO that would otherwise have the potential to fulfill the objectives of 

Demo C are not consistent with the timing requirements anticipated by 

D.17-02-007.  We find the PRP Demo C PSAs are necessary to support DRP 

Demo C. 

Demo D 

ORA challenges SCE’s need to leverage 21 MW of resources in this PRP to 

support its objectives under Demo D.92  ORA argues that, in the DRP proceeding, 

SCE informed the Commission that its objective in Demo D was to demonstrate 

reliable operation of the grid with DER penetration levels in excess of 15%.  SCE 

then modified its original Demo D project to include an additional substation to 
                                              
90  Id. 

91  SCE Opening Brief at 9. 

92  Id at 2-10. 
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increase its Demo D DER penetration levels to at least 17% by 2017, which the 

Commission approved.93  ORA contends that there is no necessity for SCE to 

exceed the 17% penetration level, which the Commission concluded sufficiently 

met the resource needs to execute Demo D.94  

D.17-02-007 adopted SCE’s original Demo D schedule, but did not address 

SCE’s proposed modified schedule which would have accomodated additional 

DERs leveraged through the PRP.  D.17-02-007 does not explictly discuss what 

the targeted level of DER penetration should be for Demo D.  Though SCE may 

have executed a sufficient number of contracts to achieve a specific DER 

penetration level, what matters is how many deployed DERs contribute to that 

penetration level.  As specified earlier, SCE has less than 1 MWs of DERs 

deployed in the J-S Region.  Adding the additional PRP Demo D PSAs will 

increase the likelyhood that SCE can achieve the DER penetration level goal.  We 

find the PRP Demo D PSAs can support DRP Demo D. 

7.4.2.2. Do the PSA Contracts Support SCE’s 
Progress Towards the Energy Storage 
Mandate? 

In its supplemental testimony, SCE states that 60 MW of the PRP resources 

will support its energy storage procurement needs.95 SCE further notes that its 

                                              
93  See SCE-03 at p9:10-11.  In rebuttal testimony, SCE contends that PRP resources will allow 
Demo D to be implemented with a DER penetration greater than 55% on some circuits.  The 
Commission previously rejected SCE’s argument to modify its proposed Demo D schedule to 
allow it to achieve a 55% penetration level in the DRP proceeding. 

94  See ORA Brief dated September 29, 2017 at 34-35, and fn 137 citing D.17-02-007, at 14.  

95  SCE-03 at 10:12-13.  The 65 MW of customer-sited PRP RFO 2 resources are ineligible to 
count towards SCE’s total energy storage procurement target since SCE has already exceeded 
its customer-side cap of 170 MW (see SCE-03 at 10, fn. 9). 
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2016 Energy Storage Procurement Plan (ESPP)96 specifically indicated that, if the 

Commission approved energy storage contracts acquired through this PRP, SCE 

would seek to count it toward its energy storage procurement targets.97  

ORA contends that SCE has already conducted significant procurement of 

energy storage in its 2013 LCR RFO, Aliso Canyon procurements and 2014 and 

2016 energy storage solicitations.  ORA also argues that SCE has already met its 

cumulative 2016 energy storage procurement target pursuant to the 

Commission’s Energy Storage Program D.13-10-040,98 and has exceeded both its 

distribution and transmission domain procurement requirements for 2016.  For 

these reasons, ORA argues that, although SCE’s total cumulative energy storage 

procurement target is 580 MW by 2020, SCE should procure its outstanding 

energy storage procurement obligation through the biennial process established 

in D.13-10-040, unless a pressing reliability need occurs in the interim as was the 

case with both the LCR decisions and LCR RFO and Aliso Canyon Energy 

Storage RFO.99  We disagree.  Although the procurement schedule under the 

1.325 gigawatt storage mandate is divided into four biennial cycles, there is 

nothing in D.13-10-040 prohibiting the utilities from meeting their targets early. 

While it is clear from D.13-10-040, as well as prior Commission decisions,  

that energy storage must be cost-effective when procured through the biennial 
                                              
96  SCE’s ESPP was included in A.16-03-002, which was approved in D.16-09-007 approving 
SCE’s and other IOU Storage Procurement Framework for the 2016 Biennial Procurement 
Period.  

97  See SCE-02 Supplemental Testimony of Caroline McAndrews, at 3-4. 

98  See ORA Brief dated September 29, 2017 at 39-40.  ORA contends that SCE’s current energy 
storage procurement position is 342.7 MW.   

99  Resolution E-4791 required SCE to conduct an expedited procurement of energy storage to 
alleviate potential gas shortages resulting from Aliso Canyon. 
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storage solicitation process, D.13-10-040 also allowed energy storage projects 

authorized in other Commission proceedings to count towards the overall 

procurement targets, recognizing that future procurement of energy storage 

would be increasingly tied to need determinations within the LTPP proceeding.   

In this instance, we are approving the PRP RFO 2 contracts with storage 

resources for several reasons other than meeting the requirements of D.13-10-040, 

including: fulfilling the objectives of the PRP; supporting DRP Demonstration C 

and D; supporting anticipated load growth in the J-S Region; mitigating the risk 

of insufficient LCR resources in the Los Angeles Basin; supporting grid 

modernization; and supporting environmental goals.  Therefore, SCE should be 

allowed to count the 60 MWs of in-front of the meter storage approved in this 

decision towards its energy storage target. 

8. Safety 

In its application and opening testimony, SCE described its efforts to 

ensure that the proposed RFO 2 contracts operate in a safe and reliable manner.  

In contracting for resources, SCE sufficiently addressed potential safety concerns 

in a proactive and responsible manner, and there appear to be no obvious safety 

concerns as a result of that process.   

9. Categorization and Need for Hearing 

In the Scoping Memo issued April 21, 2016, the Commission categorized 

this proceeding as ratesetting and determined that hearings were necessary.  We 

affirm this categorization. 

10. Comments on Proposed Decision 

The alternate proposed decision of Commissioner Michael Picker in this 

matter was mailed to the parties in accordance with Section 311 of the Public 

Utilities Code and comments were allowed under Rule 14.3 of the Commission’s 
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Rules of Practice and Procedure.  Comments were filed on ___________, and 

reply comments were filed on _______________ by ______________. 

11. Assignment of Proceeding 

Carla J. Peterman is the assigned commissioner in this proceeding.  

Patricia B. Miles is the assigned ALJ. 

Findings of Fact 

1. SCE seeks approval of 19 PSAs totaling 125 MW supporting its second 

PRP, which SCE intends to launch within the J-S Region in the Los Angeles 

Basin, which was served by now retired OTC plants and SONGS, closure of 

which represented loss of approximately 7,000 MW of generation capacity.   

2. In D.14-04-004, the Commission stated support for the PRP and the types 

of resources that SCE proposes to acquire through the PRP. 

3. The Commission has endorsed California’s Distributed Resources Action 

Plan, under which the PRP is listed as an existing DER sourcing mechanism.  

4. In D.16-05-053, the Commission’s Order Modifying D.15-11-041, the 

Commission required SCE to procure an additional 169.4 MW of preferred 

resources or energy storage. 

5. CAISO analyses determine the minimum quantity of local capacity 

necessary to meet LCR criteria but do not specify a maximum quantity of local 

resources needed. 

6. CAISO LA Basin Local Capacity Technical Analysis for 2018 forecast that 

there is 10,735 MW of qualifying capacity.   

7. CAISO LA Basin Local Capacity Technical Analysis for 2018 forecast that 

there is a 2018 LCR need of 6,873 in the case of a Category B event and 7,525 MW 

in the case of a Category C event.   
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8. CAISO analyses cite the J-S Region within the LA Basin as one of the most 

effective areas to site resources to meet the area’s long-term local capacity needs. 

9. SCE’s PRP RFO 2 procurement contributes 124.9 MW of preferred 

resources in the J-S Region to help meet a portion of the procurement authorized 

by D.16-05-053. 

10. SCE forecasts 238-275 MW load growth in the J-S Region by 2020 based on 

its internal analysis. 

11. In D.13-10-040, establishing the Commission’s Energy Storage Program, 

SCE is not prohibited from meeting or exceeding energy storage targets early. 

12. Many of the PSAs support objectives of the PRP that are consistent with 

existing Commission mandates, programs and procurement.  

13. The PSAs will help support grid modernization and the state’s 

environmental goals.  

14. SCE will only be authorized to recover in rates, payments to PSAs that are 

deployed and come online. 

Conclusions of Law 

1. SCE conducted the PRP RFO 2 in a fair and reasonable manner.  

2. The resources sought under this PRP RFO 2 can meet load growth in the 

J-S Region. 

3. The Demo C PSAs under this PRP RFO 2 can support DRP Demo C.   

4. The Demo D PSAs under this PRP RFO 2 can support DRP Demo D. 

5. The PSAs under this PRP RFO 2 can support procurement through other 

Commission programs. 

6. The 19 PSAs are in the best interests of SCE ratepayers and SCE should be 

authorized to recover the costs of the PSAs in rates. 
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7. The Commission should monitor the PRP on an ongoing basis to assess the 

progress and impacts of the program on the goals of the PRP. 

8. SCE should file an annual compliance report as described in this decision.  

The first report should be due on August 1, 2019, and subsequent reports filed 

annually on August 1 through 2022.  The filing of the compliance report does not 

re-open the proceeding. 

9. ORA’s motion to seal Exhibit ORA-01C and SCE’s motion to seal Exhibits 

SCE-01C-A, SCE-02C and SCE-03C should be granted for a period of three years 

after the effective date of this decision, as set forth in the order below. 

10. SCE’s motion to seal Exhibit SCE-01C should be granted, except with 

respect to page 60, lines 19-24, for a period of three years after the effective date 

of this decision, as set forth in the order below.   

11. SCE’s and ORA’s motions to move their testimony into the record should 

be granted as set forth in the order below.  

12. The Application should be granted. 

13. This decision should take effect immediately. 

 

O R D E R  

 

IT IS ORDERED that: 

1. The Application of Southern California Edison Company (U338E) for 

Approval of the Results of its Second Preferred Resources Pilot Request for 

Offers is approved.  SCE is approved to enter into nineteen purchase and sale 

agreements and to recover in rates payments made pursuant to that agreement.  

2. Southern California Edison Company shall seek authorization from the 

Commission for the overall PRP program for future PRP resource acquisitions. 
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3.  Southern California Edison Company shall file an annual compliance 

report in this proceeding as described in this decision.  The first report shall be 

filed on August 1, 2019, and subsequent reports filed annually on August 1 

through 2022.  The filing of the compliance report does not re-open the 

proceeding. 

4. Southern California Edison Company is ordered to exclude from rates 

costs arising from any of the 19 contracts that are not deployed or are terminated 

before coming online.  

5. Southern California Edison Company’s September 11, 2017 Motion to Seal 

a Portion of the Evidentiary Record is granted.  With the exception of page 60, 

lines 19-24 of Exhibit SCE-01C, the confidential versions of Southern California 

Edison Company’s Exhibits SCE-01C, SCE-01C-A, SCE-02C and SCE-03C shall 

remain under seal for a period of three years from the effective date of this 

decision, consistent with Decision 06-06-066.  During this three-year period, the 

information shall not be publicly disclosed except on further Commission order 

or Administrative Law Judge ruling.  If Southern California Edison Company 

believes that it is necessary for this information to remain under seal for longer 

than three years, Southern California Edison Company may file a new motion 

owing good cause for extending this order no later than 30 days before the 

expiration of this order. 

6. The Office of Ratepayer Advocates’ September 19, 2017 Motion to Seal a 

Portion of the Evidentiary Record is granted.  The confidential testimony in 

Exhibit ORA-01C shall remain under seal for a period of three years from the 

effective date of this decision, consistent with Decision 06-06-066.  During this 

three year period, the information shall not be publicly disclosed except on 

further Commission order or Administrative Law Judge ruling.  If the Office of 
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Ratepayer Advocates believes that it is necessary for this information to remain 

under seal for longer than three years, the Office of Ratepayer Advocates may 

file a new motion showing good cause for extending this order no later than 

30 days before the expiration of this order.  

7. Application 16-11-002 is closed.   

This order is effective today. 

Dated      , at San Francisco, California.  
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